
Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

1151X          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 07.08.2016

Contract Location:

 

Contractor:

WATTS ELECTRIC COMPANY

13351 DOVERS ST

 

 

Date Awarded: 10.19.2015

10.29.2015

06.20.2016

Date Let:

DISTRICT 1 AUTOMATED GATES

10.08.2015

Estimate Type: PROG

Phone:

(402)786-2270

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAVERLY  NE  68462-2516

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began:

Date Project Completion:

Counties

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13151  000 ITS-NH-ITSN(41) 080 401.06 409.77 ELECTRICAL

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

1151X          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 07.08.2016

$722,163.07

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $.00 $.00 $.00
Stockpiled Materials $220,964.66 $.00 $220,964.66

Gross Earnings $220,964.66 $.00 $220,964.66
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $220,964.66 $.00 $220,964.66

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$220,964.66 $.00 $220,964.66

$.00 $.00 $.00

0%

% Time Comp

% Dollar Comp

0%

$722,163.07

07.01.2016 07.05.2016

07.07.2016

Knutson, Dewaine

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

07.07.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.07.2016   



Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

1151X          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   2 of 6

Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0001.08      0.50 755.000 377.50

755.000 377.50

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.75      5.50 298.000 1,639.00

298.000 1,639.00

0.000 0.00

0.000 0.00

0002

EACHTEMPORARY SIGN DAY
0002 

0001.90      5.50 365.000 2,007.50

365.000 2,007.50

0.000 0.00

0.000 0.00

0003

EACHSIGN DAY
0003 

0030.80      19,600.00 1.000 19,600.00

1.000 19,600.00

0.000 0.00

0.000 0.00

0004

LS  MOBILIZATION
0004 

7322.00      25.68 420.000 10,785.60

420.000 10,785.60

0.000 0.00

0.000 0.00

0005

SF  TYPE B SIGN
0005 

7336.04      16.90 394.000 6,658.60

394.000 6,658.60

0.000 0.00

0.000 0.00

0006

LF  4" X 6" WOOD SIGN SUPPORT
0006 

A001.35      915.00 28.000 25,620.00

28.000 25,620.00

0.000 0.00

0.000 0.00

0007

EACHPULL BOX, TYPE FOR-27
0007 

A003.10      620.00 24.000 14,880.00

24.000 14,880.00

0.000 0.00

0.000 0.00

0008

EACHTRAFFIC SIGNAL, TYPE TS-1
0008 

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

1151X          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   2 of 6

Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A030.03      1,535.00 2.000 3,070.00

2.000 3,070.00

0.000 0.00

0.000 0.00

0009

EACHSERVICE DISCONNECT
0009 

A069.11      20.35 30.000 610.50

30.000 610.50

0.000 0.00

0.000 0.00

0010

LF  2-INCH CONDUIT ON STRUCTURE
0010 

A070.13      3.97 4,257.000 16,900.29

4,257.000 16,900.29

0.000 0.00

0.000 0.00

0011

LF  2-INCH CONDUIT IN TRENCH
0011 

A074.14      11.57 6,444.000 74,557.08

6,444.000 74,557.08

0.000 0.00

0.000 0.00

0012

LF  2-INCH CONDUIT, JACKED
0012 

A076.13      2.03 1,075.000 2,182.25

1,075.000 2,182.25

0.000 0.00

0.000 0.00

0013

LF  3/C #12 AWG TRAFFIC SIGNAL CABLE
0013 

A077.23      4.20 1,169.000 4,909.80

1,169.000 4,909.80

0.000 0.00

0.000 0.00

0014

LF  12/C #12 AWG TRAFFIC SIGNAL CABLE
0014 

A079.24      4.35 6,438.000 28,005.30

6,438.000 28,005.30

0.000 0.00

0.000 0.00

0015

LF  #0 AWG CU SERVICE CONDUCTOR
0015 

A079.25      1.70 10,584.000 17,992.80

10,584.000 17,992.80

0.000 0.00

0.000 0.00

0016

LF  12 STRAND SINGLE MODE FIBER
0016 

A079.27      362.00 10.000 3,620.00

10.000 3,620.00

0.000 0.00

0.000 0.00

0017

EACH10 KM SFP MODULE
0017 



Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.28      3.32 4,240.000 14,076.80

4,240.000 14,076.80

0.000 0.00

0.000 0.00

0018

LF  #2 AWG CU CONDUCTOR
0018 

A079.29      4.02 7,754.000 31,171.08

7,754.000 31,171.08

0.000 0.00

0.000 0.00

0019

LF  #1 AWG CU CONDUCTOR
0019 

A079.43      2.23 9,531.000 21,254.13

9,531.000 21,254.13

0.000 0.00

0.000 0.00

0020

LF  #8 GROUNDING CONDUCTOR
0020 

A079.71      43.20 40.000 1,728.00

40.000 1,728.00

0.000 0.00

0.000 0.00

0021

EACHTERMINATED FIBER CONNECTOR
0021 

A079.72      407.50 14.000 5,705.00

14.000 5,705.00

0.000 0.00

0.000 0.00

0022

EACHCONNECTOR ADAPTOR PANEL
0022 

A079.73      297.50 14.000 4,165.00

14.000 4,165.00

0.000 0.00

0.000 0.00

0023

EACHFIBER CONNECTOR HOUSING
0023 

A079.74      2,016.50 4.000 8,066.00

4.000 8,066.00

0.000 0.00

0.000 0.00

0024

EACHFIBER ETHERNET SWITCH
0024 

A079.76      790.00 10.000 7,900.00

10.000 7,900.00

0.000 0.00

0.000 0.00

0025

EACHFIBER ETHERNET TRANSCEIVER
0025 

A079.77      16,346.64 14.000 228,852.96

14.000 228,852.96

0.000 0.00

0.000 0.00

0026

EACHAUTOMATED GATE
0026 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.78      16,390.50 10.000 163,905.00

10.000 163,905.00

0.000 0.00

0.000 0.00

0027

EACHAUTOMATED GATE CONTROLLER
0027 

A620.01      0.79 1,872.000 1,478.88

1,872.000 1,478.88

0.000 0.00

0.000 0.00

0028

LF  REMOVE CONDUCTOR
0028 

L860.50      444.00 1.000 444.00

1.000 444.00

0.000 0.00

0.000 0.00

0029

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0029 

Contracted 722,163.07

Current 722,163.07

In place 0.00

This Estimate 0.00

GROUP 8B ELECTRICAL

Totals for contract Contracted 722,163.07

Current 722,163.07

In place 0.00

This Estimate 0.00
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Est Number:
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7322.00      TYPE B SIGN

Project 13151  000   

Prpsl Line Nbr 0005

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

97790     

UniversalMaterial

420.00 6,543.60S.P. Initial Payment0001

$6,543.60Total for stockpile nbr 1: 420.00

$6,543.60Total for proposal line nbr 0005: 420.00

$6,543.60Total for item code 7322.00: 420.00

Item Cd Item Desc

A003.10      TRAFFIC SIGNAL, TYPE TS-1

Project 13151  000   

Prpsl Line Nbr 0008

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16-067    

UniversalMaterial

24.00 3,576.00S.P. Initial Payment0001

$3,576.00Total for stockpile nbr 1: 24.00

$3,576.00Total for proposal line nbr 0008: 24.00

$3,576.00Total for item code A003.10: 24.00

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

1151X          

0001 Pay Period End Date: 06.30.2016
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A079.27      10 KM SFP MODULE

Project 13151  000   

Prpsl Line Nbr 0017

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16-067    

UniversalMaterial

10.00 1,190.00S.P. Initial Payment0001

$1,190.00Total for stockpile nbr 1: 10.00

$1,190.00Total for proposal line nbr 0017: 10.00

$1,190.00Total for item code A079.27: 10.00

Item Cd Item Desc

A079.74      FIBER ETHERNET SWITCH

Project 13151  000   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16-067    

UniversalMaterial

4.00 7,200.00S.P. Initial Payment0001

$7,200.00Total for stockpile nbr 1: 4.00

$7,200.00Total for proposal line nbr 0024: 4.00

$7,200.00Total for item code A079.74: 4.00



Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

1151X          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   5 of 6

Nebraska Department of Roads Date: 07.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A079.76      FIBER ETHERNET TRANSCEIVER

Project 13151  000   

Prpsl Line Nbr 0025

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16-067    

UniversalMaterial

10.00 5,540.00S.P. Initial Payment0001

$5,540.00Total for stockpile nbr 1: 10.00

$5,540.00Total for proposal line nbr 0025: 10.00

$5,540.00Total for item code A079.76: 10.00

Item Cd Item Desc

A079.77      AUTOMATED GATE

Project 13151  000   

Prpsl Line Nbr 0026

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16-608    

UniversalMaterial

14.00 194,065.06S.P. Initial Payment0001

$194,065.06Total for stockpile nbr 1: 14.00

$194,065.06Total for proposal line nbr 0026: 14.00

$194,065.06Total for item code A079.77: 14.00

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A079.78      AUTOMATED GATE CONTROLLER

Project 13151  000   

Prpsl Line Nbr 0027

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

P0079332  

UniversalMaterial

10.00 2,850.00S.P. Initial Payment0001

$2,850.00Total for stockpile nbr 1: 10.00

$2,850.00Total for proposal line nbr 0027: 10.00

$2,850.00Total for item code A079.78: 10.00

$220,964.66Total remaining for contract:




